
ID Task Name Duration Start Finish

1 City of Tumwater Street 
Lighting Installation

29 days Mon 4/20/15 Mon 6/8/15

2 Installation in Zone 1‐12 1 day Mon 4/20/15 Mon 4/20/15

3 Installation in Zone 13‐22 1 day Tue 4/21/15 Tue 4/21/15

4 Installation in Zone 23‐32 1 day Wed 4/22/15 Wed 4/22/15

5 Installation in Zone 33‐42 1 day Thu 4/23/15 Thu 4/23/15

6 Installation in Zone 43‐58 1 day Mon 4/27/15 Mon 4/27/15

7 Installation in Zone 59‐64 1 day Tue 4/28/15 Tue 4/28/15

8 Installation in Zone 65‐74 1 day Wed 4/29/15 Wed 4/29/15

9 Installation in Zone 75‐82 1 day Thu 4/30/15 Thu 4/30/15

10 Installation in Zone 83‐89 1 day Mon 5/4/15 Mon 5/4/15

11 Installation in Zone 
90‐101

1 day Tue 5/5/15 Tue 5/5/15

12 Installation in Zone 
102‐109

1 day Wed 5/6/15 Wed 5/6/15

13 Installation in Zone 
110‐111

1 day Thu 5/7/15 Thu 5/7/15

14 Punch List Items & 
Inspections

3 days Mon 5/11/15 Wed 5/13/15

15 Closeouts 14 days Thu 5/14/15 Mon 6/8/15
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